

## **DISCLAIMER**

The policies and procedures established in this document are intended solely for the guidance of employees of the U.S. Environmental Protection Agency. They are not intended and cannot be relied upon to create any rights, substantive or procedural, enforceable by any party in litigation with the United States. EPA reserves the right to act at variance with these policies and procedures and to change them at any time without public notice.

**This Page Intentionally  
Left Blank**

## USE AND STRUCTURE OF THE MANUAL

The information in this Manual is targeted to Information Management Coordinators (IMCs), Remedial Project Managers (RPMs), and On-Scene Coordinators (OSCs), and Regional Counsels. Its primary purpose is to provide guidance to this audience on management of the Superfund program.

- The FY 04/05 Superfund Program Implementation Manual contains information on:
  - Managers' Schedule of Significant Events;
  - Introduction;
  - Program planning and reporting requirements; and
  - Financial management.

In addition, the appendices at the end of the manual contain pipeline specific planning and reporting definitions.

- Appendix A presents measure definitions for Site Assessment/NPL Listing;
- Appendix B provides measure definitions for Response Actions;
- Appendix C presents measure definitions for Enforcement;
- Appendix D contains program priorities and measure definitions for Federal Facilities;
- Appendix E provides information on Superfund Information Systems;
- Appendix F no longer part of the SPIM. Oil program now assigned to OEPPR
- Appendix G contains Government Performance and Results Act (GPRA) objectives, subobjectives and reporting measures.
- Appendix H contains measure definitions for Community Involvement.
- Appendix J contains measure definitions for Tribal Involvement.
- Appendix M contains measure definitions for Removals (contains language removed from Appendix B).

**This Page Intentionally  
Left Blank**

## **Superfund Program Implementation Manual FY 04/05**

### **Table of Contents**

**This Page Intentionally  
Left Blank**

## **Superfund Program Implementation Manual FY 04/05**

### **DISCLAIMER**

#### **Table of Contents**

The policies and procedures established in this document are intended solely for the guidance of employees of the U.S. Environmental Protection Agency. They are not intended and cannot be relied upon to create any rights, substantive or procedural, enforceable by any party in litigation with the United States. EPA reserves the right to act at variance with these policies and procedures and to change them at any time without public notice.

<b>MANAGERS' SCHEDULE OF SIGNIFICANT EVENTS</b> .....	i
---	---

<b>ACRONYMS</b> .....	ix
-----------------------	----

<b>ORGANIZATIONAL CHARTS</b> .....	xvii
------------------------------------	------

OSWER .....	xix
OSRTI .....	xx
OECA .....	xxi
OSRE .....	xxii

<b>REGIONAL MAP</b> .....	xxiv
---------------------------	------

## **PROGRAM GOALS AND PLANNING REQUIREMENTS**

<b>CHAPTER I INTRODUCTION</b> .....	I-1
I.A. Purpose .....	I-1
I.B. Superfund .....	I-2
I.B.1 Introduction .....	I-2
I.B.2 Superfund and its History .....	I-3
I.C. Subject Matter Experts .....	I-4

<b>CHAPTER II PROGRAM PLANNING AND REPORTING REQUIREMENTS</b> .....	II-1
---	------

II.A Introduction .....	II-1
II.B Integrated Planning .....	II-2
II.C Introduction to the Superfund Comprehensive Accomplishment Plan (SCAP) .....	II-3
II.D Relationship of SCAP to other Management Tools .....	II-3
II.D.1 Management Tools .....	II-3
II.D.2 Superfund Information Systems .....	II-5
II.E Overview of the Planning Process (SCAP) .....	II-5
II.E.1 Planning Year .....	II-6
II.E.2 Operating Year .....	II-7
II.F Change Control Requirements .....	II-7
II.G HQ/Regional Roles and Responsibilities .....	II-8
II.G.1 Maintaining Planning/Accomplishment Data in WasteLAN .....	II-8
II.G.2 Program Evaluation .....	II-10
II.H Procedures for Annual Target Setting .....	II-11
II.I Work Planning .....	II-11
II.I.1 Planning Process .....	II-12
II.I.2 WasteLAN Reports for Planning/Target Setting .....	II-13
II.J Regional Accomplishment Reporting .....	II-14

## **Superfund Program Implementation Manual FY 04/05**

### **Table Of Contents**

#### **Chapter II (cont'd)**

WasteLAN Reports for Accomplishment Reporting .....	II-15
II.K HQ Evaluation of Regional Performance .....	II-16
II.K.1 Mid-Year Assessment .....	II-16
II.K.2 End-of-Year Assessment .....	II-17
II.K.3 Management Reporting .....	II-18
a. Superfund Management Reports .....	II-18
b. Annual Reporting Requirements .....	II-19
II.L Target and Definition Change Requests .....	II-19
Maintaining the Planning Estimates/Targets .....	II-20
II.M Special Reporting Topics .....	II-20
II.M.1 Site Assessment .....	II-20
II.M.2 Base Closure .....	II-20
II.M.3 Pre-SARA Sites Initiative .....	II-20
II.M.4 Mega Sites .....	II-21
II.M.5 Superfund Alternative Sites .....	II-21
II.N General Work Planning and Reporting Requirements .....	II-21
II.N.1 Data Lockout on Historical Accomplishments .....	II-21
II.N.2 Data Validation and Verification .....	II-22
II.N.3 Action Lead Codes .....	II-22
II.N.4 Lead Changes .....	II-24
II.N.5. Anomalies and Phased Projects .....	II-26
<b>II.O Subject Matter Experts .....</b>	<b>II-27</b>

#### **CHAPTER III – SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL MANAGEMENT.. III-1**

III.A. Introduction .....	III-1
III.B. Budget Planning and Priorities .....	III-1
III.B.1 Budget Development Process .....	III-1
a. Budget Formulation .....	III-1
b. Budget Review and Planning (Planning Year) .....	III-2
c. Budget Execution (Current Year) .....	III-2
III.B.2 Budget Structure .....	III-5
Program Results Code and National Program Managers .....	III-5
III.B.3 The FY04/05 Superfund Program Goals and Priorities .....	III-6
a. Response Program Budget .....	III-6
b. Homeland Security and Removal .....	III-7
c. Enforcement Budget .....	III-7
d. Federal Facilities Response Budget .....	III-8
e. Base Realignment and Closure .....	III-8
f. Federal Facilities Enforcement Budget .....	III-8
III.C. Regional Operating Plan and Advice of Allowance Development .....	III-9
III.C.1 Allocating Superfund Resources Among the Regions .....	III-9
III.C.2 Remedial Response Program Budget .....	III-10
a. Remedial Action AOA .....	III-10

## Superfund Program Implementation Manual FY 04/05

### Table of Contents

#### **Chapter III (cont'd)**

		III-10
	b. Pipeline Operations AOA .....	III-10
	III.C.3 Homeland Security/Removal Response Program Budget .....	III-11
	III.C.4 Federal Facilities Superfund Response Program Budget .....	III-11
	a. Base Realignment and Closure (BRAC) Budget .....	III-11
	III.C.5 Enforcement Program Budget .....	III-12
	III.C.6 Federal Facilities Enforcement Program Budget .....	III-12
	III.C.7 Deobligating Prior Year Ends .....	III-12
	III.C.8 Budget Object Classes .....	III-13
	III.C.9 Regional Change Requests for Reprogramming Among AOAs .....	III-13
	III.C.10 Budget Sources and Associated Action Codes .....	III-13
III.D	Superfund Financial Management .....	III-26
	<b>III.D.1 Financial Management Roles and Responsibilities</b> .....	<b>III-26</b>
	a. Regional Financial Management Office .....	III-26
	b. Regional Administrator .....	III-26
	<b>c. Regional Program Office</b> .....	<b>III-27</b>
	d. On Scene Coordinator .....	III-27
	e. Remedial Project Manager .....	III-27
	f. Regional Project Officer/Deputy Project Officer .....	III-28
	g. Administrative Support Unit .....	III-28
	h. Office of Financial Management/Office of the Chief Financial Officer .....	III-28
	i. Office of Acquisition Management .....	III-28
	j. Grants Administration Division/Office of Administration .....	III-29
	k. Budget Division/OCFO .....	III-29
	l. Cincinnati Finance Center (CFC)/OFS .....	III-29
	m. Research Triangle Park (RTP) Finance Center/OFS .....	III-29
	<b>III.D.2 Superfund Accounting Information</b> .....	<b>III-29</b>
	<b>III.D.3 Financial Data Management Systems and Tools</b> .....	<b>III-32</b>
	III.D.4 Handling Financial Data in the CERCLIS/WasteLAN Environment .....	III-33
	a. Entering Response and Federal Facility Data into CERCLIS/WasteLAN	III-33
	b. Entering Enforcement Extramural Budget Data into CERCLIS/WasteLAN	III-33
	c. Correcting Financial Data .....	III-34
	III.D.5 The Funding Process .....	III-36
	a. Approvals .....	III-36
	b. Commitments .....	III-36
	c. Obligations .....	III-37
	d. Payments .....	III-37
	e. Deobligations .....	III-37
	III.D.6 Financial Management of Contracts .....	III-38
	a. Contracts for Site-Specific Work .....	III-38
	b. Contracts for Non-Site Specific Work .....	III-38
	III.D.7 Other Financial Vehicles .....	III-40
	a. Interagency Agreements .....	III-40
	b. Cooperative Agreements (CA) .....	III-40
	c. Superfund State Contracts (SSCs) .....	III-41
	III.E Cost Recovery Process .....	III-42

## Superfund Program Implementation Manual FY 04/05

### Table Of Contents

#### **Chapter III (cont'd)**

III.E.1 Cost Recovery Referral Development Process . . . . .	III-43
a. Initiation of Cost Recovery Process . . . . .	III-43
b. Cost Documentation and Reconciliation . . . . .	III-43
c. Work Performed Documentation and Reconciliation . . . . .	III-43
d. Site File Maintenance . . . . .	III-43
e. Superfund Indirect Costs . . . . .	III-43
f. Annual Allocation . . . . .	III-44
g. Cashout/Special Accounts . . . . .	III-44
h. Department of Justice Involvement . . . . .	III-44
III.F Superfund Financial Contact Information . . . . .	III-45
III.F.1 Regional Cost Recovery Contacts . . . . .	III-45
III.F.2 Headquarters Cost Recovery Contacts . . . . .	III-46
III.F.3 Regional Budget Coordinators . . . . .	III-47
III.F.4 Subject Matter Experts . . . . .	III-48
<b>INDEX . . . . .</b>	<b>A</b>

### **PROGRAM IMPLEMENTATION PROCEDURES**

#### **APPENDIX A – Site Assessment/NPL Listing Targets and Measures**

A.A. SITE ASSESSMENT/NPL LISTING FY 04/05 TARGETS AND MEASURES . . . . .	A-1
A.A.1 Site Assessment Program & NPL Listing Priorities . . . . .	A-1
A.A.2 Site Assessment Backlogs . . . . .	A-1
A.A.3 Overview of FY 04/05 Site Assessment/NPL Listing Targets and Measures . . . . .	A-2
A.A.4 GPRA and Site Assessment . . . . .	A-2
A.A.5 Site Status Indicators . . . . .	A-4
A.A.6 Data Quality . . . . .	A-6
A.A.7 Action Qualifiers for Site Assessment Actions (LANGUAGE FROM CH 2) . . . . .	A-6
a. No Further Remedial Action Planned (NFRAP) . . . . .	A-6
b. Former Evaluation . . . . .	A-6
c. Perform a Removal . . . . .	A-7
d. Defer the Site to RCRA (Subtitle C) or the NRC . . . . .	A-7
e. Sites addressed as part of existing NPL sites . . . . .	A-7
f. Sites addressed as part of other existing non-NPL sites . . . . .	A-7
A.A.8 Special Initiatives . . . . .	A-8
A.A.9 Site Assessment/NPL Listing Definitions . . . . .	A-9
a. Pre-CERCLIS Screening Assessments . . . . .	A-9
b. Referred from RCRA . . . . .	A-11
c. Site Discovery . . . . .	A-12
d. Sites Archived . . . . .	A-13
e. Preliminary Assessments (PA) at Non-Federal Facility Sites . . . . .	A-14
f. Federal Facility Preliminary Assessment Reviews . . . . .	A-16
g. Site Inspections (SI) at Non-Federal Facility Sites . . . . .	A-18
h. Combined PA/SI Assessments at Non-Federal Facility Sites . . . . .	A-20
i. Federal Facility Combined PA/SI Reviews . . . . .	A-21

## Superfund Program Implementation Manual FY 04/05

### Table of Contents

#### **Appendix A (cont'd)**

j. Site Inspection Prioritizations (SIPs) at Non-Federal Facility Sites .....	A-22
k. Site Reassessment .....	A-24
l. Expanded Site Inspections (ESI) at Non-Federal Facility Sites .....	A-25
m. Federal Facility SI Reviews .....	A-26
n. Federal Facility ESI Reviews .....	A-28
o. Integrated Expanded Site Inspection/Remedial Investigation (ESI/RI) at Non-Federal Facility Sites .....	A-29
p. State Deferral of Non-Federal Facility Sites .....	A-30
q. Hazard Ranking System Package (HRS) .....	A-32
r. Integrated Removal/Remedial Evaluation .....	A-33
s. NPL Listing .....	A-35
t. Other Cleanup Activity .....	A-37
<b>A.B. SUBJECT MATTER EXPERTS .....</b>	<b>A-39</b>

#### **APPENDIX B – Response Action**

<b>B.A Current Program Priorities - .....</b>	<b>B-1</b>
B.A.1 Protecting Human Health and the Environment .....	B-1
a. Removal Actions .....	B-1
b. Homeland Security .....	B-1
c. Pipeline Management Review/RA Construction .....	B-2
d. Post Construction .....	B-4
e. Superfund Alternative Sites .....	B-5
B.A.2 Maximizing Program Efficiency and Effectiveness .....	B-6
a. Innovative Technologies .....	B-6
b. Contract Management .....	B-7
c. Redevelopment .....	B-7
d. Reforms .....	B-8
<b>B.B FY 04/05 RESPONSE TARGETS AND MEASURES .....</b>	<b>B-8</b>
B.B.1 Overview of FY 04/05 Response Actions Targets/Measures .....	B-8
B.B.2 Superfund Durations .....	B-9
B.B.3 Record of Decision .....	B-12
a. ROD Changes .....	B-12
i. Other Remedy Changes .....	B-12
ii. Explanation of Significant Differences (ESDs) .....	B-12
iii. ROD Amendments .....	B-13
b. RODs Requiring No Physical Construction .....	B-13
B.B.4 Response Action Definitions .....	B-14
<b>Part I. Remedy Selection</b>	
a. Remedial Investigation (RI) Starts (NPL & Superfund Alternative) .....	B-14
b. Feasibility Study (FS) Starts (NPL & Superfund Alternative) .....	B-17
c. Combined RI/FS Start (NPL & Superfund Alternative) .....	B-20
d. Treatability Studies .....	B-24

## Superfund Program Implementation Manual FY 04/05

### Table Of Contents

#### **Appendix B (cont'd)**

e.	Start of Public Comment Period ( <i>Proposed Plan to Public</i> ) (NPL & Superfund Alternative) .....	B-24
f.	RI/FS Duration (NPL & Superfund Alternative) .....	B-25
g.	Engineering Evaluation/Cost Analysis (EE/CA) .....	B-26
h.	Decision Document Developed .....	B-27
i.	Final Remedy Selected .....	B-29
 Part II. Remedial Implementation		
j.	Removal Starts and Removal Completions <b>THESE MEASURES HAVE BEEN MOVED TO APPENDIX M</b> .....	B-30
k.	Remedial Design (RD) Start (NPL & Superfund Alternative) .....	B-30
l.	RD Completion (NPL & Superfund Alternative) .....	B-33
m.	Remedial Action (RA) Start (NPL & PRP-lead Superfund Alternative) .....	B-34
n.	RA Contract Award (NPL & PRP-lead Superfund Alternative) .....	B-39
o.	Start of On-Site Construction .....	B-40
	Groundwater Monitoring .....	B-41
p.	Operational and Functional (O&F) .....	B-44
q.	Completion of a Response Action/Activity (NPL & PRP-lead Superfund Alternative) .....	B-45
r.	NPL Site Construction Completions .....	B-48
 Part III. Post Construction Completion		
s.	Long-Term Remedial Response (LTRA and PRP LR) (NPL & PRP-lead Superfund Alternative) .....	B-52
t.	Operation and Maintenance (O&M) .....	B-54
u.	Cleanup Goals Achieved .....	B-55
v.	NPL Site Completions .....	B-56
w.	Five-Year Reviews .....	B-57
x.	Partial NPL Deletion .....	B-59
y.	Final NPL Deletion .....	B-60
z.	Sites with Land Ready for Reuse .....	B-61
aa.	Acres at Sites with Land Ready for Reuse .....	B-63
 Part IV. Environmental Indicators		
bb.	Long-Term Human Health Protection Indicator .....	B-64
cc.	Migration of Contaminated Ground Water Under Control .....	B-67
dd.	Populations Protected .....	B-69
ee.	Cleanup Volumes .....	B-70
 Part V. Support Activities		
ff.	Support Agency Assistance .....	B-71
gg.	Technical Assistance .....	B-72
hh.	Pre-design Assistance .....	B-72
 <b>B.C SUBJECT MATTER EXPERTS</b> .....		 B-74

## Superfund Program Implementation Manual FY 04/05

### Table of Contents

#### **APPENDIX C – Enforcement**

<b>C.A FY04/05 TARGETS AND MEASURES FOR ENFORCEMENT .....</b>	<b>C-1</b>
<b>C.A.1 Overview .....</b>	<b>C-1</b>
<b>C.A.2 Promoting the Superfund Enforcement Program .....</b>	<b>C-2</b>
<b>C.A.3 Targets and Measures for Baseline Enforcement .....</b>	<b>C-7</b>
Criteria for Credit of Enforcement Activities at Superfund Alternative Sites. ....	C-7
a. Potentially Responsible Party (PRP) Search Starts .....	C-8
b. PRP Search Completions .....	C-8
c. Section 104(e) Referrals and Orders Issued .....	C-9
d. Issuance of General Notice Letters (GNLs) .....	C-10
e. Issuance of Special Notice Letters (SNLs) .....	C-10
f. Expanded Site Inspection/Remedial Investigation/Feasibility Study (ESI/RI/FS) Negotiation Starts .....	C-10
g. Remedial Design/Remedial Action (RD/RA) Negotiation Starts (NPL & Superfund Alternative) .....	C-11
h. Completion or Termination of Negotiations for RD/RA (NPL & Superfund Alternative) .....	C-12
i. Completion or Termination of Negotiations for Cleanup (RD/RA, Removals, and Other) (NPL & Superfund Alternative) .....	C-13
j. Percentage of Remedial Action Starts Initiated by PRPs at Non-Federal Facility NPL and Superfund Alternative Sites .....	C-15
k. Total Response Commitments (Including Dollar Value) .....	C-16
l. Enforcement Settlements/Instruments for RD/RA/Long-Term Response (LR) .....	C-17
m. <i>De Minimis</i> Settlements and Number of Parties .....	C-19
n. Cashout Settlements .....	C-20
o. Section 106, 106 and 107, 107 Case Resolution .....	C-21
p. Issuance of Demand Letter .....	C-22
q. Total Cost Recovery Settlements (Including Dollar Value) .....	C-22
r. Past Costs Addressed ≥ \$200,000 Via Settlements, Write-Offs, or Referrals .....	C-23
s. Recoverable Past Costs That Have Been Addressed by Program-to-Date Via Settlements, Write-offs, or Referrals .....	C-24
t. Number and Amount of CERCLA Penalties Assessed .....	C-26
u. Number and Amount of CERCLA Supplemental Environmental Projects (SEPs) .....	C-27
v. Use of Alternative Dispute Resolution (ADR) .....	C-27
w. Number of Settlements Where EPA Settled Based On Ability-to-Pay Determinations .....	C-29
x. Prospective Purchaser Agreements (PPAs) - Assessed and Finalized .....	C-29
y. Issuance Of Comfort/Status Letters .....	C-30
z. Orphan Share - EPA Offer and Compensation .....	C-31
aa. Non-exempt De Micromis Parties Settlements and Number of Parties .....	C-33
bb. PRP Oversight Administration .....	C-34

## Superfund Program Implementation Manual FY 04/05

### Table Of Contents

#### **Appendix C (cont'd)**

cc.	Settlements Designating Deposits to Special Accounts .....	C-35
dd.	Deposits into Special Accounts .....	C-36
ee.	Settlements Designating Disbursements from Special Accounts to PRPs .....	C-37
ff.	Disbursements From Special Accounts for Response Actions .....	C-38
gg.	Closure of Special Accounts .....	C-39
hh.	Pre-Remedial Enforcement Action at Superfund Sites .....	C-40
ii.	Windfall Lien Filed .....	C-42
jj.	Windfall Lien Resolution - Assessed and Finalized .....	C-42
<b>C.B SUBJECT MATTER EXPERTS .....</b>		<b>C-43</b>

#### **APPENDIX D – Federal Facilities**

<b>D.A. FEDERAL FACILITIES PRIORITIES .....</b>	<b>D-1</b>
D.A.1 Overview .....	D-1
D.A.2 Superfund Federal Facility Goals and Priorities .....	D-1
a. Strategic Federal Facility Goals .....	D-1
D.A.3 RCRA Activities at Federal Facility NPL Sites .....	D-3
D.A.4 BRAC Budget and Financial Guidance .....	D-3
a. Resources and Tracking Mechanisms .....	D-3
b. Accountability for Resources .....	D-4
D.A.5 Federal Facility Site Discovery/Site Assessment .....	D-5
a. Overview .....	D-5
b. Federal Facility Site Discovery and the Federal Facility Docket Process .....	D-5
c. Time Frames for Conducting Federal Facility Site Assessment .....	D-5
d. Authority for Conducting Federal Facility Site Assessment - E.O. 12580 .....	D-6
e. Federal Facility Site Assessment Reports & EPA Review and HRS Evaluation .....	D-7
<b>D.B. FACILITIES FY 04/05 TARGETS AND MEASURES .....</b>	<b>D-8</b>
D.B.1 Overview of FY 04/05 Federal Facilities Targets and Measures .....	D-8
a. Reporting of Non-NPL Federal Facilities Data .....	D-8
D.B.2 Federal Facilities Site Discovery/Site Assessment Definitions .....	D-11
a. Site Discovery .....	D-11
b. Federal Facility Preliminary Assessment Reviews .....	D-12
c. Federal Facility SI Reviews .....	D-13
d. Federal Facility ESI Reviews .....	D-14
D.B.3 Federal Facilities Definitions .....	D-15
a. Base Closure Decisions .....	D-15
b. Federal Facility Agreement (FFA)/Interagency Agreement (IAG) .....	D-16
c. Federal Facility Dispute Resolution .....	D-17
d. Use of Supplemental Environmental Projects (SEPs) .....	D-17
e. Remedial Investigation/Feasibility Study (RI/FS) or RCRA Facility Investigation (RFI) Starts .....	D-18
f. Timespan from Final NPL Listing to RI/FS or RFI Start .....	D-18

## Superfund Program Implementation Manual FY 04/05

### Table of Contents

#### **Appendix D (cont'd)**

g.	Decision Documents .....	D-19
h.	Final Remedy Selected/Final ROD Authority .....	D-19
i.	Explanations of Significant Difference (ESD) and ROD Amendments .....	D-20
j.	Remedial Design .....	D-21
k.	Duration of ROD to IAG Negotiation Completion .....	D-22
l.	Remedial Action (RA) or RCRA Corrective Measure Implementation (CMI) Starts .....	D-22
m.	Timespan from ROD Signature to RA Start .....	D-23
n.	RA or CMI Completions .....	D-23
o.	Removal or RCRA Interim/Stabilization Measure (ISM) — Starts and Completions .....	D-27
p.	NPL Site Construction Completions .....	D-27
q.	Operation and Maintenance (O&M) .....	D-30
r.	Cleanup Goals Achieved .....	D-30
s.	Federal Facility Five-Year Reviews .....	D-31
t.	Federal Facility Partial NPL Deletion .....	D-32
u.	Federal Facility Final NPL Deletion .....	D-33
D.B.4	Community Involvement Definitions .....	D-34
a.	Restoration Advisory Boards (RABs)/Site-Specific Advisory Boards (SSABs) .....	D-34
b.	Technical Assistance Grants (TAGs) <b>this section is pending review by OGC and EPA GRANTS</b> .....	D-34
c.	Technical Outreach Services for Communities (TOSC) .....	D-35
<b>D.C. SUBJECT MATTER EXPERTS .....</b>		<b>D-35</b>

#### **Appendix E - Information Systems**

E.A	Information Systems .....	E-1
E.A.1	The Purpose of WasteLAN .....	E-1
a.	Site Assessment .....	E-1
b.	Remedy Selection .....	E-2
c.	Federal Facilities .....	E-3
d.	Community Involvement .....	E-3
e.	Removal .....	E-4
f.	Enforcement .....	E-5
g.	Project Management .....	E-6
h.	Program Management .....	E-6
E.A.2	Superfund Data Architecture .....	E-7
E.A.3	Reporting Superfund Information .....	E-8
	WasteLAN Users .....	E-9
E.A.4	Applicability of the Freedom of Information Act .....	E-10
a.	Reports Releasable under Freedom of Information Act (FOIA) .....	E-10
b.	Sensitive Information Not Releasable under FOIA .....	E-10
c.	Ad Hoc Reporting .....	E-13
d.	Accessing FOIA Information .....	E-14

## **Superfund Program Implementation Manual FY 04/05**

### **Table Of Contents**

#### **Appendix E (cont'd)**

E.A.5	Data Owners/Sponsorship .....	E-15
<b>E.B DATA SPONSORS .....</b>		<b>E-16</b>

**APPENDIX F – Oil Pollution Prevention and Response Program is no longer included in the SPIM. Oil program now assigned to OEPPR.**

#### **APPENDIX G – Government Performance and Results Act (GPRA)**

G.A.	GOVERNMENT PERFORMANCE AND RESULTS ACT (GPRA) OF 1993 .....	G-1
	Background .....	G-1
	G.A.1. Strategic Plan Requirements .....	G-3
	a. Comprehensive Mission Statement .....	G-3
	b. General Goals and Objectives .....	G-3
	c. Description of How General Goals and Objectives Will Be Achieved .....	G-3
	d. Goals in the Annual Performance Plan and in a Strategic Plan .....	G-3
	e. Key Factors Affecting Achievement of General Goals and Objectives .....	G-3
	f. Program Evaluations .....	G-4
	G.A.2 Annual Performance Plan .....	G-4
	a. Performance Goals .....	G-4
	b. Resources .....	G-4
	c. Performance Indicators .....	G-4
	d. Verification and Validation .....	G-4
	G.A.3. Annual Performance Report .....	G-4
G.B.	SUPERFUND GPRA STRUCTURE .....	G-5
G.C.	SUBJECT MATTER EXPERTS .....	G-7

#### **APPENDIX H – Community Involvement**

H.A	FY04/05 TARGETS AND MEASURES .....	H-1
	H.A.1 Overview of FY04/05 Community Involvement Targets/Measures .....	H-1
	a. Community Advisory Groups (CAGs)/Restoration Advisory Boards (RABs)/ Site-Specific Advisory Boards (SSABs) .....	H-1
	b. Technical Assistance Grants (TAGs) .....	H-2
	c. Technical Outreach Services for Communities (TOSC) .....	H-3
H.B	CIOC DATA SPONSOR RESPONSIBILITIES .....	H-3
	H.B.1 Role of CIOC as a Data Sponsor .....	H-3
	H.B.2 National Program Requirements and the Data Sponsor Role .....	H-4
	Program Goals and Objectives .....	H-4
	Statutory Mandates .....	H-4

## **Superfund Program Implementation Manual FY 04/05**

### **Table of Contents**

Regulatory and Policy Requirements .....	H-4
Superfund Reforms .....	H-11
Reauthorization, Congressional Inquiries and Audits .....	H-11
H.B.3 CIOC Headquarters and Regional Organization .....	H-11
H.B.4 Program Monitoring and Reporting .....	H-12
Data Quality .....	H-12
Management Reports .....	H-13
Coding Guidance .....	H-13
Modifications .....	H-13
<b>H.C Subject Matter Experts .....</b>	<b>H-13</b>

### **APPENDIX I (This Section Intentionally Left Blank)**

### **APPENDIX J – Tribal Involvement**

#### **J.A. BUILDING SUPERFUND PARTNERSHIPS**

J.A.1. Enhanced State and Tribal Capabilities .....	J-1
J.A.2. Superfund Block Funding/EPA Performance Partnership Grants .....	J-2
J.A.3. Funding for States and Tribes .....	J-2

#### **J.B. FY 04/05 TARGETS AND MEASURES**

J.B.1. Overview .....	J-2
a. Superfund Assessments Conducted at Sites that are of Concern to Tribes (Current FY/Inception to Date) .....	J-3
b. Percentage of Sites that are of Concern to Tribes which have had a Superfund Assessment .....	J-4
c. Tribes Supported by Superfund Cooperative Agreements .....	J-4
d. Superfund Dollars Provided for Building Tribal Capacity .....	J-5
e. Percentage of Superfund Sites that are of Concern to Tribes Where a Tribe is Actively Involved .....	J-5

<b>J.C. SUBJECT MATTER EXPERTS .....</b>	<b>J-6</b>
--	------------

### **APPENDIX K (This Section Intentionally Left Blank - Previously Assigned to Brownfields)**

### **APPENDIX L (This Section Intentionally Left Blank)**

### **APPENDIX M - Removals**

#### **M.A FY04/05 TARGETS AND MEASURES .....**

M.A.1 Overview of FY04/05 Removal Targets/Measures .....	M-1
a. Removal Starts .....	M-2
b. Removal Completions .....	M-4

<b>M.B Subject Matter Experts .....</b>	<b>M-6</b>
---	------------

## **Superfund Program Implementation Manual FY 04/05**

### **List of Exhibits**

#### **CHAPTER I – PROGRAM GOALS AND PRIORITIES**

EXHIBIT I.1 SUBJECT MATTER EXPERTS .....	I-4
--	-----

#### **CHAPTER II – PROGRAM PLANNING AND REPORTING REQUIREMENTS**

EXHIBIT II.1 FLEXIBILITY SCALE FOR BUDGETING/PLANNING .....	II-4
EXHIBIT II.2 HQ/REGIONAL INTEGRATED PLANNING RESPONSIBILITIES .....	II-5
EXHIBIT II.3 HQ/REGIONAL SCAP AND WasteLAN RESPONSIBILITIES .....	II-8
EXHIBIT II.4 EVALUATION RESPONSIBILITIES .....	II-10
EXHIBIT II.5 PROCEDURES FOR ANNUAL TARGET SETTING .....	II-12
EXHIBIT II.6 SCAP PLANNING/TARGET SETTING WasteLAN REPORTS .....	II-14
EXHIBIT II.7 PROGRAM EVALUATION WasteLAN REPORTS .....	II-16
EXHIBIT II.8 THE REGIONAL EVALUATION PROCESS .....	II-17
EXHIBIT II.9 ACTION LEAD CODES IN WasteLAN .....	II-23
EXHIBIT II.10 CODING OF TAKEOVERS .....	II-26
EXHIBIT II.11 REMEDIAL EVENTS, ANOMALIES, AND PROJECT PHASING .....	II-27
<b>EXHIBIT II.12 SCAP REPORT CONTACTS .....</b>	<b>II-27</b>
<b>EXHIBIT II.13 SUBJECT MATTER EXPERTS .....</b>	<b>II-28</b>

#### **CHAPTER III – SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL MANAGEMENT**

EXHIBIT III-1 BUDGET TIME LINE .....	III-3
EXHIBIT III-2 PROGRAM RESULTS CODE (PRC) .....	III-6
EXHIBIT III-3 WHO PAYS FOR WHAT .....	III-14
EXHIBIT III-4 ACTION CODES FOR FINANCIAL TRANSACTIONS .....	III-21
EXHIBIT III-5 ACCOUNT NUMBER STRUCTURE .....	III-31

## **Superfund Program Implementation Manual FY 04/05**

### **List of Exhibits**

#### **Chapter III (cont'd)**

EXHIBIT III-6 HANDLING FINANCIAL DATA IN THE CERCLIS/WASTELAN ENVIRONMENT .....	III-35
EXHIBIT III-7 EPA FORMS COMMONLY USED FOR SUPERFUND PROCUREMENTS .....	III-39
<b>EXHIBIT III-8 REGIONAL SUPERFUND COST RECOVERY CONTACTS .....</b>	<b>III-45</b>
EXHIBIT III-9 HEADQUARTERS SUPERFUND COST RECOVERY CONTACTS .....	III-46
EXHIBIT III-10 REGIONAL BUDGET COORDINATORS .....	III-47
EXHIBIT III-11 HEADQUARTERS SUBJECT MATTER EXPERT CONTACTS .....	III-48

#### **APPENDIX A**

EXHIBIT A.1 SITE ASSESSMENT/NPL LISTING ACTIVITIES .....	A-3
EXHIBIT A.2 SITE ASSESSMENT ACTION QUALIFIERS .....	A-8
<b>EXHIBIT A.3 SUBJECT MATTER EXPERTS .....</b>	<b>A-39</b>

#### **APPENDIX B**

EXHIBIT B.1 RESPONSE ACTION ACTIVITIES .....	B-10
<b>EXHIBIT B.2 LONG-TERM HUMAN HEALTH PROTECTION INDICATOR .....</b>	<b>B-66</b>
EXHIBIT B.3 SUPERFUND MIGRATION OF CONTAMINATED GROUND WATER UNDER CONTROL WORKSHEET .....	B-68
<b>EXHIBIT B.4 SUBJECT MATTER EXPERTS .....</b>	<b>B-74</b>

#### **APPENDIX C**

EXHIBIT C.1 ENFORCEMENT ACTIVITIES .....	C-4
<b>EXHIBIT C.2 SUBJECT MATTER EXPERTS .....</b>	<b>C-43</b>

## **Superfund Program Implementation Manual FY 04/05**

### **List of Exhibits**

#### **APPENDIX D**

EXHIBIT D.1 FEDERAL FACILITIES ACTIVITIES .....	D-9
EXHIBIT D.2 REMEDIAL PIPELINE FLOW CHARTS .....	D-26
EXHIBIT D.3 SUBJECT MATTER EXPERTS .....	D-35

#### **APPENDIX E**

EXHIBIT E-1 SUPERFUND DATA ARCHITECTURE .....	E-8
EXHIBIT E.2 DATA SPONSORS .....	E-16

**APPENDIX F – Oil Pollution Prevention and Response Program is no longer included in the SPIM. Oil program now assigned to OEPPR.**

#### **APPENDIX G**

EXHIBIT G.1 SUBJECT MATTER EXPERTS .....	G-7
--	-----

#### **APPENDIX H**

EXHIBIT H.1 COMMUNITY INVOLVEMENT REQUIREMENTS .....	H-5
EXHIBIT H.2 CIOC HQ AND REGIONAL ROLES AND RESPONSIBILITIES .....	H-12
EXHIBIT H.3 SUBJECT MATTER EXPERTS .....	H-13

#### **APPENDIX J**

EXHIBIT J.1. TRIBAL INVOLVEMENT ACTIVITIES .....	J-3
EXHIBIT J.2. SUBJECT MATTER EXPERTS .....	J-6

#### **APPENDIX M**

EXHIBIT M.1 REMOVAL ACTION ACTIVITIES .....	M-1
EXHIBIT M.2 SUBJECT MATTER EXPERTS .....	M-6