

DISCLAIMER

The policies and procedures established in this document are intended solely for the guidance of employees of the U.S. Environmental Protection Agency. They are not intended and cannot be relied upon to create any rights, substantive or procedural, enforceable by any party in litigation with the United States. EPA reserves the right to act at variance with these policies and procedures and to change them at any time without public notice.

**This Page Intentionally
Left Blank**

USE AND STRUCTURE OF THE MANUAL

The information in this Manual is targeted to Information Management Coordinators (IMCs), Remedial Project Managers (RPMs), and On-Scene Coordinators (OSCs), and Regional Counsels. Its primary purpose is to provide guidance to this audience on management of the Superfund program.

The FY 08/09 Superfund Program Implementation Manual contains information on:

- Managers' Schedule of Significant Events;
- Introduction;
- Financial management; and
- Program planning and reporting requirements.

In addition, the appendices at the end of the manual contain pipeline specific planning and reporting definitions.

- Appendix A provides measure definitions for Site Assessment/NPL Listing;
- Appendix B provides measure definitions for Response Actions;
- Appendix C provides measure definitions for Enforcement;
- Appendix D provides program priorities and measure definitions for Federal Facilities;
- Appendix E provides information on Superfund Information Systems;
- Appendix F provides measures definitions for Removals;
- Appendix G provides Government Performance and Results Act (GPRA) objectives, subobjectives and reporting measures.
- Appendix H provides measure definitions for Community Involvement.

**This Page Intentionally
Left Blank**

Superfund Program Implementation Manual FY 08/09

Table of Contents

MANAGERS' SCHEDULE OF SIGNIFICANT EVENTS	I
ACRONYMS	IX
ORGANIZATIONAL CHARTS.....	XVII

PROGRAM GOALS AND PLANNING REQUIREMENTS

CHAPTER I: INTRODUCTION

I.A. PURPOSE.....	I-1
I.B. SUPERFUND.....	I-2
<i>I.B.1. Introduction</i>	<i>I-2</i>
<i>I.B.2. Superfund and its History</i>	<i>I-2</i>
<i>I.B.3. "Principles for Superfund Cleanup in the 21st Century"</i>	<i>I-3</i>
a. Superfund Targets Sites that Pose Significant Risks.....	I-4
b. Regions Consider Alternative Cleanup Program Options and Funding Sources.....	I-4
c. Appropriate Sites are Listed on the NPL	I-4
d. Cleanup Decisions Consider Future Reuse of Sites	I-4
e. Cleanup Decisions are Based on Sound Science and Utilize Innovative Technologies	I-5
f. Superfund Pursues "Enforcement First"	I-5
g. Mega-sites are Subdivided for Appropriate Management.....	I-5
h. New EPA Funding for Remedial Actions is Selected Based on Prioritization Factors	I-5
i. Work Plans are Developed for Each Site in Construction.....	I-6
j. Superfund Addresses Long-Term Stewardship Needs.....	I-6
k. The Superfund Database Supports the Program and Meets a Broad Range of Information Needs.....	I-6
l. The Superfund Program Actively Evaluates Whether its Program is Operated Efficiently	I-6
m. Superfund is a Model of Public Outreach and Involvement	I-7
n. Superfund Provides State-of-the-Art National Emergency Preparedness and Response	I-7
I.C. SUBJECT MATTER EXPERTS	I-7

CHAPTER II: SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL MANAGEMENT

II.A. INTRODUCTION.....	II-1
II.B. BUDGET DEVELOPMENT PROCESS	II-1
<i>II.B.1. Budget Formulation (Outyear)</i>	<i>II-1</i>
<i>II.B.2. Budget Review and Planning (Planning Year)</i>	<i>II-2</i>
<i>II.B.3. Budget Execution (Current Year)</i>	<i>II-2</i>
II.C. SUPERFUND NATIONAL RESPONSE PROGRAMS	II-4
<i>II.C.1. Program Results Code (PRC)</i>	<i>II-4</i>
<i>II.C.2. Superfund Program Goals and Priorities</i>	<i>II-5</i>
a. Superfund: Remedial (302DD2)	II-5
b. Superfund Emergency Response and Removal (302DC6).....	II-6
c. Homeland Security: Preparedness, Response, and Recovery (302D72).....	II-6
d. Superfund Enforcement (302EC7)	II-7
e. Federal Facilities Response Budget (302DC9).....	II-8
f. Base Realignment and Closure (302D41 and 302D41B4)	II-8
g. Federal Facilities Enforcement (302EH2).....	II-8
II.D. ALLOCATING SUPERFUND RESOURCES AMONG THE REGIONS.....	II-9
<i>II.D.1. Remedial Response Program Resources</i>	<i>II-9</i>
a. Remedial Action SA	II-9
b. Pipeline Operations SA	II-10
<i>II.D.2. Homeland Security/Removal Response Program Resources</i>	<i>II-11</i>
<i>II.D.3. Superfund Federal Facilities Response Program Resources</i>	<i>II-11</i>
<i>II.D.4. Base Realignment and Closure (BRAC) Resources</i>	<i>II-11</i>
<i>II.D.5. Enforcement Program Resources</i>	<i>II-11</i>
<i>II.D.6. Federal Facilities Enforcement Program Resources</i>	<i>II-12</i>

<i>II.D.7. Deobligating Prior Year Funds</i>	II-12
<i>II.D.8. Budget Sources and Associated Action Codes</i>	II-12
II.E. SUPERFUND FINANCIAL MANAGEMENT	II-17
<i>II.E.1. Financial Management Roles and Responsibilities</i>	II-17
a. Regional Financial Management Office.....	II-17
b. Regional Administrator (unless delegated to Regional Program office)	II-17
c. Regional Program Office	II-17
d. On-Scene Coordinator (OSC)	II-18
e. Remedial Project Manager (RPM)	II-18
f. Regional Project Officer (RPO)/Deputy Project Officer (DPO)	II-18
g. Administrative Support Unit	II-19
h. Office of Financial Management (OFM)/Office of the Chief Financial Officer	II-19
i. Office of Acquisition Management (OAM)	II-19
j. Grants Administration Division (GAD)/Office of Administration.....	II-19
k. Budget Division/OCFO.....	II-19
l. Cincinnati Finance Center (CFC) Office of Financial Services	II-20
m. Research Triangle Park (RTP) Finance Center Office of Financial Services	II-20
<i>II.E.2. Financial Data Management Systems and Tools</i>	II-20
II.F. REGIONAL SUPERFUND FUNDING PROCESS	II-21
a. Approvals	II-21
b. Commitments.....	II-22
c. Obligations	II-22
d. Payments (Outlays).....	II-23
e. Deobligations	II-23
II.G. SUPERFUND ACCOUNTING INFORMATION AND TREATMENT OF CERCLIS DATA	II-23
<i>II.G.1. Superfund Account Number</i>	II-23
a. Fund/Appropriation Code	II-24
b. Site/Project Field.....	II-25
<i>II.G.2. Handling Financial Data in the CERCLIS Environment</i>	II-26
a. Entering Response, Enforcement and Federal Facility Data into CERCLIS	II-26
b. Correcting Financial Data	II-26
II.H. FINANCIAL VEHICLES	II-28
<i>II.H.1. Contracts</i>	II-28
a. Contracts for Site-Specific Work	II-28
b. Contracts for Non-Site Specific Work	II-28
General Site Support Contracts	II-28
Enforcement Support Services (ESS) / Zone Enforcement Support Services (ZESS)	II-29
Mission Support Contracts	II-29
<i>II.H.2. Other Financial Vehicles</i>	II-30
a. Interagency Agreements (IAGs)	II-30
b. Cooperative Agreements (CA).....	II-30
c. Superfund State Contracts (SSCs).....	II-31
Requirements	II-31
Development	II-31
Accounts Receivable.....	II-32
Payment Schedule	II-32
Billing	II-32
Receipt of Payment	II-32
Closeout	II-32
II.I. COST RECOVERY PROCESS	II-32
a. Initiation of Cost Recovery Process	II-33
b. Cost Documentation and Reconciliation	II-33
c. Work Performed Documentation and Reconciliation.....	II-33
d. Site File Maintenance.....	II-33
e. Superfund Indirect Costs.....	II-33
f. Annual Allocation	II-34
g. Cashout/Special Accounts.....	II-34
h. Department of Justice (DOJ) Involvement.....	II-34
II.J. SUPERFUND FINANCIAL CONTACT INFORMATION	II-35
<i>II.J.1. Regional Superfund Cost Recovery Contacts</i>	II-35

II.J.2.	<i>Headquarters Superfund Cost Recovery Contacts</i>	II-36
II.J.3.	<i>Regional Budget Coordinators</i>	II-37
II.J.4.	<i>Subject Matter Experts</i>	II-38

CHAPTER III: PROGRAM PLANNING AND REPORTING REQUIREMENTS

III.A.	INTRODUCTION	III-1
III.B.	PERFORMANCE GOALS AND MEASURES	III-1
III.C.	CERCLIS PLANNING AND ACCOMPLISHMENT DATA.....	III-2
III.D.	THE PLANNING AND REPORTING CYCLE	III-3
III.D.1.	<i>Planning</i>	III-3
a.	May/June	III-3
b.	July/August.....	III-3
III.D.2.	<i>Reporting</i>	III-4
a.	November/December	III-4
b.	April/May	III-4
c.	September/October/November.....	III-4
III.E.	REGIONAL/HEADQUARTERS ROLES AND RESPONSIBILITIES	III-4
a.	Information Management Coordinator	III-5
b.	Budget Coordinator.....	III-5
c.	Data Sponsors	III-6
d.	Data Owners	III-6
e.	OSRTI Regional Branches.....	III-6
III.F.	PROGRAM PERFORMANCE EVALUATION.....	III-6
III.G.	PLANNING/ACCOMPLISHMENT AND MANAGEMENT REPORTING	III-7
III.G.1.	<i>CERCLIS Reports for Planning/Target Setting and Accomplishment Reporting</i>	III-7
III.G.2.	<i>Management Reports</i>	III-8
III.H.	TARGET SETTING AND DEFINITION CHANGE REQUESTS	III-9
III.H.1.	<i>Setting Targets in CERCLIS</i>	III-9
III.H.2.	<i>CERCLIS Target Change Requests</i>	III-9
III.I.	SPECIAL REPORTING TOPICS	III-10
III.I.1.	<i>Base Realignment and Closure Facilities</i>	III-10
III.I.2.	<i>Mega-Sites</i>	III-10
III.J.	GENERAL DATA REQUIREMENTS/PROTOCOLS	III-11
III.J.1.	<i>Change Control Requirements for this Manual</i>	III-11
III.J.2.	<i>Data Lockout on Historical Accomplishments</i>	III-11
III.J.3.	<i>Data Validation and Verification</i>	III-11
III.J.4.	<i>Action Lead Codes</i>	III-12
III.J.5.	<i>Lead Changes</i>	III-14
III.J.5.	<i>Anomalies and Phased Projects</i>	III-15
III.K.	CERCLIS REPORT CONTACTS AND SUBJECT MATTER EXPERTS	III-16

APPENDIX A: SITE ASSESSMENT/NPL LISTING TARGETS AND MEASURES

A.A.1.	SITE ASSESSMENT	A-1
A.A.2.	SITE ASSESSMENT BACKLOGS	A-1
A.A.3.	OVERVIEW OF FY 08/09 SITE ASSESSMENT/NPL LISTING TARGETS AND MEASURES	A-2
A.A.4.	GPRA AND SITE ASSESSMENT	A-2
	<i>Final Assessment Decisions (FADs)</i>	A-2
	<i>Data Quality for Final Assessment Decisions</i>	A-3
A.A.5.	SITE STATUS INDICATORS	A-4
A.A.6.	DATA QUALITY	A-6
A.A.7.	ACTION QUALIFIERS FOR SITE ASSESSMENT ACTIONS	A-6
a.	<i>No Further Remedial Action Planned (NFRAP)</i>	A-6
b.	<i>Further Evaluation</i>	A-6
c.	<i>Perform a Removal</i>	A-7
d.	<i>Defer the Site to RCRA (Subtitle C) or the NRC</i>	A-7
e.	<i>Sites addressed as part of existing NPL sites</i>	A-7

f. <i>Sites addressed as part of other existing non-NPL sites</i>	A-7
A.A.8. SPECIAL INITIATIVES	A-9
A.A.9. SITE ASSESSMENT/NPL LISTING DEFINITIONS	A-9
a. <i>PRE-CERCLIS SCREENING ASSESSMENTS</i>	A-9
b. <i>REFERRED FROM RCRA</i>	A-11
c. <i>SITE DISCOVERY</i>	A-12
d. <i>SITES ARCHIVED</i>	A-13
e. <i>PRELIMINARY ASSESSMENTS (PA) AT NON-FEDERAL FACILITY SITES</i>	A-15
f. <i>FEDERAL FACILITY PRELIMINARY ASSESSMENT REVIEWS</i>	A-17
g. <i>SITE INSPECTIONS (SI) AT NON-FEDERAL FACILITY SITES</i>	A-19
h. <i>SITE REASSESSMENT</i>	A-20
i. <i>EXPANDED SITE INSPECTIONS (ESI) AT NON-FEDERAL FACILITY SITES</i>	A-22
j. <i>FEDERAL FACILITY SI REVIEWS</i>	A-23
k. <i>FEDERAL FACILITY ESI REVIEWS</i>	A-24
l. <i>INTEGRATED EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION (ESI/RI) AT NON-FEDERAL FACILITY SITES</i>	A-26
m. <i>STATE DEFERRAL OF NON-FEDERAL FACILITY SITES</i>	A-27
n. <i>HAZARD RANKING SYSTEM PACKAGE (HRS)</i>	A-29
o. <i>INTEGRATED REMOVAL/REMEDIAL EVALUATION</i>	A-30
p. <i>NPL LISTING</i>	A-32
q. <i>OTHER CLEANUP ACTIVITY (OCA)</i>	A-34
A.A.10. TRIBAL INVENTORY INFORMATION	A-35
A.B. SUBJECT MATTER EXPERTS	A-36

APPENDIX B: RESPONSE ACTIONS

B.A. CURRENT PROGRAM PRIORITIES	B-1
B.A.1. <i>Protect Human Health and the Environment</i>	B-1
a. Pipeline Management Review/RA Construction	B-1
b. Post Construction Completion.....	B-2
c. Superfund Alternative Sites.....	B-2
d. Agency for Toxic Substances and Disease Registry.....	B-3
B.A.2. <i>Maximize Program Effectiveness and Efficiency</i>	B-3
a. Innovative Technologies	B-3
b. Effective Contract Management	B-4
c. Superfund Redevelopment Initiative	B-4
d. Cross-Program Revitalization Measure	B-5
B.B. FY 08/09 RESPONSE TARGETS AND MEASURES	B-6
B.B.1. <i>Overview of FY 08/09 Response Actions Targets/Measures</i>	B-6
B.B.2. <i>Response Action Definitions</i>	B-8
PART I. REMEDY SELECTION	B-8
a. Remedial Investigation (RI) Starts (NPL & Superfund Alternative)	B-8
b. Feasibility Study (FS) Starts (NPL & Superfund Alternative)	B-11
c. Combined RI/FS Start (NPL & Superfund Alternative)	B-14
d. Treatability Studies.....	B-17
e. Start of Public Comment Period (Proposed Plan to Public) (NPL & Superfund Alternative)	B-17
f. RI/FS Duration (NPL & Superfund Alternative)	B-18
g. Engineering Evaluation/Cost Analysis (EE/CA)	B-19
h. Decision Documents Developed.....	B-19
i. Final Remedy Selected	B-23
PART II. REMEDIAL IMPLEMENTATION	B-25
j. Removal Starts – Please see Appendix F.....	B-25
k. Remedial Design (RD) Start (NPL & Superfund Alternative)	B-25
l. RD Completion (NPL & Superfund Alternative)	B-27
m. Remedial Action (RA) Start (NPL & PRP-lead Superfund Alternative)	B-28
n. RA Contract Award (NPL & PRP-lead Superfund Alternative).....	B-33
o. Start of On-Site Construction	B-34
p. Operational and Functional (O&F).....	B-38
q. Completion of a Response Action/Activity (NPL & PRP-lead Superfund Alternative)	B-39

r. NPL Site Construction Completions	B-42
PART III. POST CONSTRUCTION COMPLETION	B-46
s. Long-Term Response Action (LTRA and PRP LR) (NPL & PRP-lead Superfund Alternative).....	B-46
t. Operation and Maintenance (O&M).....	B-47
u. Cleanup Goals Achieved	B-49
v. NPL Site Completions.....	B-50
w. Five Year Reviews	B-51
x. Partial NPL Deletion	B-53
y. Final NPL Deletion	B-54
z. Site with Land Ready for Reuse	B-55
aa. Acres at Sites with Land Ready for Reuse.....	B-57
bb. Sitewide Ready for Reuse.....	B-58
PART IV. ENVIRONMENTAL INDICATORS	B-60
cc. Long-Term Human Health Protection Indicator.....	B-60
dd. Migration of Contaminated Ground Water Under Control.....	B-62
ee. Populations Protected.....	B-64
ff. Cleanup Volume.....	B-65
PART V. SUPPORT ACTIVITIES.....	B-66
gg. Support Agency Assistance	B-66
hh. Technical Assistance	B-67
B.C. SUBJECT MATTER EXPERTS	B-68

APPENDIX C: ENFORCEMENT

C.A FY08/09 TARGETS AND MEASURES FOR ENFORCEMENT	C-1
C.A.1 OVERVIEW.....	C-1
C.A.2 PROMOTING THE SUPERFUND ENFORCEMENT PROGRAM	C-2
C.A.3 TARGETS AND MEASURES FOR BASELINE ENFORCEMENT	C-6
Criteria for Credit of Enforcement Activities at Superfund Alternative Sites.....	C-6
a. POTENTIALLY RESPONSIBLE PARTY (PRP) SEARCH STARTS	C-7
b. PRP SEARCH COMPLETIONS	C-7
c. SECTION 104(e) REFERRALS AND ORDERS ISSUED	C-8
d. ISSUANCE OF GENERAL NOTICE LETTERS (GNLs).....	C-8
e. ISSUANCE OF SPECIAL NOTICE LETTERS (SNLs)	C-9
f. EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION/FEASIBILITY STUDY (ESI/RI/FS) NEGOTIATION STARTS.....	C-9
g. REMEDIAL DESIGN/REMEDIAL ACTION (RD/RA) NEGOTIATION STARTS (NPL & Superfund Alternative)	C-10
h. COMPLETION OR TERMINATION OF NEGOTIATIONS FOR RD/RA (NPL & Superfund Alternative	C-11
i. COMPLETION OR TERMINATION OF NEGOTIATIONS FOR CLEANUP (RD/RA, REMOVALS, AND OTHER) (NPL & Superfund Alternative)	C-12
j. PERCENTAGE OF REMEDIAL ACTION STARTS INITIATED BY PRPS AT NON- FEDERAL FACILITY NPL AND SUPERFUND ALTERNATIVE SITES	C-13
k. TOTAL RESPONSE COMMITMENTS (INCLUDING DOLLAR VALUE)	C-14
l. ENFORCEMENT SETTLEMENTS/INSTRUMENTS FOR RD/RA/Long Term Response (LR) (Including Dollar Value).....	C-15
m. DE MINIMIS SETTLEMENTS AND NUMBER OF PARTIES	C-17
n. CASHOUT SETTLEMENTS	C-18
o. SECTION 106, 106/107, 107 CASE RESOLUTION (Including Claim in Bankruptcy)	C-19
p. ISSUANCE OF DEMAND LETTER	C-19
q. TOTAL COST RECOVERY SETTLEMENTS (INCLUDING DOLLAR VALUE)	C-20
r. PAST COSTS ADDRESSED \geq \$200,000 VIA SETTLEMENTS, WRITE-OFFS, OR REFERRALS	C-21
s. RECOVERABLE PAST COSTS THAT HAVE BEEN ADDRESSED BY PROGRAM TO DATE VIA SETTLEMENTS, WRITE-OFFS, OR REFERRALS.....	C-22
t. NUMBER AND AMOUNT OF CERCLA PENALTIES ASSESSED.....	C-23
u. NUMBER AND AMOUNT OF CERCLA SUPPLEMENTAL ENVIRONMENTAL PROJECTS (SEPs)	C-24
v. USE OF ALTERNATIVE DISPUTE RESOLUTION (ADR)	C-25
w. NUMBER OF SETTLEMENTS WHERE EPA SETTLED BASED ON ABILITY-TO- PAY DETERMINATIONS	C-26
x. PROSPECTIVE PURCHASER AGREEMENTS (PPAs) -ASSESSED AND FINALIZED	C-26
y. ISSUANCE OF COMFORT/STATUS LETTERS	C-27
z. ORPHAN SHARE - EPA OFFER AND COMPENSATION.....	C-28

aa.	NON-EXEMPT DE MICROMIS PARTIES SETTLEMENTS AND NUMBER OF PARTIES	C-30
bb.	PRP OVERSIGHT ADMINISTRATION.....	C-31
cc.	SETTLEMENTS DESIGNATING DEPOSITS TO SPECIAL ACCOUNTS	C-32
dd.	DEPOSITS INTO SPECIAL ACCOUNTS	C-33
ee.	SETTLEMENTS DESIGNATING DISBURSEMENTS FROM SPECIAL ACCOUNTS TO PRPS.....	C-33
ff.	DISBURSEMENTS FROM SPECIAL ACCOUNTS FOR RESPONSE ACTIONS	C-34
gg.	CLOSURE OF SPECIAL ACCOUNTS	C-35
hh.	Pre-Remedial Enforcement Action at Superfund Sites.....	C-36
ii.	WINDFALL LIEN FILED.....	C-38
jj.	WINDFALL LIEN RESOLUTION - ASSESSED AND FINALIZED	C-38
kk.	MANAGEMENT OF SPECIAL ACCOUNTS	C-39
C.B	SUBJECT MATTER EXPERTS	C-40

APPENDIX D: FEDERAL FACILITY RESPONSE

D.A.	FEDERAL FACILITIES PRIORITIES	D-1
D.A.1.	<i>Overview</i>	D-1
D.A.2.	<i>Superfund Federal Facility Goals and Priorities</i>	D-1
a.	Strategic Federal Facility Goals	D-1
D.A.3.	<i>EPA's Federal Facility Superfund Cleanup Principles</i>	D-2
D.A.4.	<i>RCRA Activities at Federal Facility NPL Sites</i>	D-4
D.A.5.	<i>BRAC Budget and Financial Guidance</i>	D-4
a.	Resources and Tracking Mechanisms	D-4
b.	Accountability for Resources	D-5
D.A.6.	Federal Agency Hazardous Waste Compliance Docket	D-6
D.A.7	<i>Stakeholder Involvement</i>	D-6
D.B.	FEDERAL FACILITIES FY 08/09 TARGETS AND MEASURES	D-7
D.B. 1.	<i>Overview of FY 08/09 Federal Facilities Targets and Measures</i>	D-7
a.	<i>Reporting of Non-NPL Federal Facilities Data</i>	D-8
D.B.2.	<i>Federal Facilities Site Discovery/Site Assessment Definitions</i>	D-11
a.	Site Discovery	D-11
b.	Federal Facility Preliminary Assessment Reviews.....	D-12
c.	Federal Facility SI Reviews	D-13
d.	Federal Facility ESI Reviews	D-14
D.B.3.	<i>Federal Facilities Definitions</i>	D-15
a.	Base Closure Decisions: Start and Completions	D-15
b.	Non-BRAC Property Actions.....	D-16
c.	Federal Facility Agreement (FFA)/Interagency Agreement (IAG)	D-17
d.	Federal Facility Dispute Resolution	D-18
e.	Use of Supplemental Environmental Projects (SEPs)	D-18
f.	Remedial Investigation/Feasibility Study (RI/FS) or RCRA Facility Investigation (RFI) Starts	D-18
g.	Timespan from Final NPL Listing To RI/FS.....	D-19
h.	Decision Documents	D-19
i.	Final Remedy Selected.....	D-20
j.	ROD Amendments	D-21
k.	Explanations of Significant Difference (ESD)	D-21
l.	Remedial Design	D-21
m.	Duration of ROD to IAG Negotiation Completion	D-22
n.	Remedial Action (RA) or RCRA Corrective Measure Implementation (CMI) Starts	D-22
o.	Timespan from ROD Signature to RA Start.....	D-23
p.	RA or CMI Completions.....	D-23
q.	Removal or RCRA Interim/Stabilization Measure (ISM) — Starts and Completions	D-26
r.	Migration of Contaminated Ground Water Under Control.....	D-26
s.	Long-Term Human Health Protection Indicator.....	D-28
t.	Operation and Maintenance (O&M)	D-30
u.	Cleanup Objectives Achieved	D-30
v.	NPL Site Construction Completions	D-30
w.	Sitewide Ready for Reuse	D-32
x.	Federal Facility Partial NPL Deletion	D-32
y.	Federal Facility Final NPL Deletion	D-34
z.	Federal Facility Five-Year Reviews.....	D-34

D.B.4.	<i>Community Involvement Definitions</i>	D-36
a.	Restoration Advisory Boards (RABs)/Site-Specific Advisory Boards (SSABs).....	D-36
b.	Technical Assistance Grants (TAGs)	D-37
c.	Technical Outreach Services for Communities (TOSC)	D-37
d.	Sites with Acres Ready for Reuse	D-38
D.C.	SUBJECT MATTER EXPERTS	D-39

APPENDIX E: INFORMATION SYSTEMS

E.A.	INFORMATION SYSTEMS	E-1
E.A.1.	<i>PURPOSE OF CERCLIS</i>	E-1
a.	<i>Site Assessment</i>	E-1
b.	<i>Remedy Selection</i>	E-1
c.	<i>Federal Facilities</i>	E-2
d.	<i>Community Involvement</i>	E-3
e.	<i>Removal</i>	E-3
f.	<i>Enforcement</i>	E-3
g.	<i>Project Management</i>	E-4
h.	<i>Program Management</i>	E-5
E.A.2.	SUPERFUND DATA ARCHITECTURE	E-5
E.A.3.	REPORTING SUPERFUND INFORMATION.....	E-6
	<i>Regional Users</i>	E-7
E.A.4.	APPLICABILITY OF THE FREEDOM OF INFORMATION ACT	E-7
a.	<i>Reports Releasable under Freedom of Information Act (FOIA)</i>	E-7
b.	<i>Sensitive Information Not Releasable under FOIA</i>	E-7
c.	<i>Ad Hoc Reporting</i>	E-10
d.	<i>Accessing FOIA Information</i>	E-10
E.A.5.	DATA OWNERS/SPONSORSHIP	E-11
E.B. DATA SPONSORS	E-12

APPENDIX F- FY08/09 REMOVAL TARGETS AND MEASURES

F.A.1	PROTECT HUMAN HEALTH AND THE ENVIRONMENT	F-1
a.	<i>Removal Actions</i>	F-1
b.	<i>Homeland Security</i>	F-1
F.A.2.	OVERVIEW OF FY 08/09 REMOVAL ACTIONS TARGETS/MEASURES	F-2
a.	<i>Removal Starts</i>	F-3
b.	<i>Removal Completions</i>	F-5
F.B	SUBJECT MATTER EXPERTS.....	F-7

APPENDIX G: GOVERNMENT PERFORMANCE AND RESULTS ACT (GPRA)

G.A.	GOVERNMENT PERFORMANCE AND RESULTS ACT (GPRA) OF 1993	G-1
	<i>Background</i>	G-1
G.A.1.	<i>Strategic Plan Requirements</i>	G-1
a.	Comprehensive Mission Statement	G-1
b.	General Goals and Objectives	G-1
c.	Description of How General Goals and Objectives Will Be Achieved	G-2
d.	Relationship Between Goals in the Annual Performance Plan and in a Strategic Plan	G-2
e.	Key Factors Affecting Achievement of General Goals and Objectives.....	G-2
f.	Program Evaluations	G-2
G.A.2.	<i>Annual Performance Plan</i>	G-2
a.	Performance Goals	G-2
b.	Resources	G-2
c.	Performance Indicators	G-2
d.	Verification and Validation.....	G-2
G.A.3.	<i>Annual Performance Report</i>	G-3
G.B.	SUPERFUND GPRA STRUCTURE	G-3
G.C.	SUBJECT MATTER EXPERTS.....	G-6

APPENDIX H: COMMUNITY INVOLVEMENT

H.A. FY08/09 TARGETS AND MEASURES	H-1
H.A.1. OVERVIEW OF FY08/09 COMMUNITY INVOLVEMENT TARGETS/MEASURES	H-1
a. <i>COMMUNITY ADVISORY GROUPS (CAGs)/RESTORATION ADVISORY BOARDS (RABs)/SITE-SPECIFIC ADVISORY BOARDS (SSABs).....</i>	<i>H-1</i>
b. <i>TECHNICAL ASSISTANCE GRANTS (TAGs)</i>	<i>H-2</i>
c. <i>TECHNICAL ASSISTANCE SERVICES FOR COMMUNITIES (TASC).....</i>	<i>H-2</i>
H.B. CIOB DATA SPONSOR RESPONSIBILITIES.....	H-3
<i>H.B.1 NATIONAL PROGRAM REQUIREMENTS AND THE DATA SPONSOR ROLE.....</i>	<i>H-3</i>
Program Goals and Objectives	H-3
Statutory Mandates.....	H-3
Regulatory and Policy Requirements	H-4
Superfund Reforms.....	H-8
Reauthorization, Congressional Inquiries, and Audits.....	H-8
<i>H.B.2 CIOB HEADQUARTERS AND REGIONAL ORGANIZATION</i>	<i>H-8</i>
<i>H.B.3 PROGRAM MONITORING AND REPORTING</i>	<i>H-9</i>
Data Quality	H-9
Management Reports.....	H-10
Coding Guide	H-10
Modifications (since last update).....	H-10
H.C SUBJECT MATTER EXPERTS	H-10

List of Exhibits

CHAPTER 1: INTRODUCTION

EXHIBIT I.1. SUBJECT MATTER EXPERTS.....	I-7
--	-----

CHAPTER II: SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL MANAGEMENT

EXHIBIT II-1: BUDGET TIMELINE	II-3
EXHIBIT II-2: PROGRAM RESULTS CODE (PRC)	II-5
EXHIBIT II-3: ACTION CODES FOR FINANCIAL TRANSACTIONS SORTED BY CERCLIS ACTION NAME (WHO PAYS FOR WHAT)	II-13
EXHIBIT II-4: ACCOUNT NUMBER STRUCTURE.....	II-23
EXHIBIT II-5: HANDLING FINANCIAL DATA IN THE CERCLIS ENVIRONMENT	II-27
EXHIBIT II-6: EPA FORMS COMMONLY USED FOR SUPERFUND PROCUREMENTS.....	II-29
EXHIBIT II-7: REGIONAL COST RECOVERY CONTACTS	II-35
EXHIBIT II-8: HEADQUARTERS SUPERFUND COST RECOVERY CONTACTS.....	II-36
EXHIBIT II-9: REGIONAL BUDGET COORDINATORS.....	II-37
EXHIBIT II-10: HEADQUARTERS SUBJECT MATTER EXPERTS.....	II-38

CHAPTER III: PROGRAM PLANNING AND REPORTING REQUIREMENTS

EXHIBIT III.1: REGIONAL/HEADQUARTERS CERCLIS RESPONSIBILITIES.....	III-5
EXHIBIT III.2: EVALUATION RESPONSIBILITIES	III-7
EXHIBIT III.3: ACTION LEAD CODES IN CERCLIS	III-13
EXHIBIT III.4: CODING OF TAKEOVERS.....	III-15
EXHIBIT III.5: REMEDIAL EVENTS, ANOMALIES, AND PROJECT PHASING	III-16
EXHIBIT III.6: SCAP REPORT CONTACTS (Reports Owner: R White).....	III-16
EXHIBIT III.7: SUBJECT MATTER EXPERTS.....	III-17

APPENDIX A: SITE ASSESSMENT/NPL LISTING

EXHIBIT A.1: SITE ASSESSMENT/NPL LISTING ACTIVITIES.....	A-4
EXHIBIT A.2: SITE ASSESSMENT ACTION QUALIFIERS	A-8
EXHIBIT A.3: SUBJECT MATTER EXPERTS.....	A-36

APPENDIX B: RESPONSE ACTIONS

EXHIBIT B.1: RESPONSE ACTION ACTIVITIES.....	B-7
EXHIBIT B.2. SUPERFUND LONG-TERM HUMAN HEALTH PROTECTION WORKSHEET	B-61
EXHIBIT B.3. SUPERFUND MIGRATION OF CONTAMINATED GROUND WATER UNDER CONTROL WORKSHEET	B-63
EXHIBIT B.4. SUBJECT MATTER EXPERTS	B-68

APPENDIX C: ENFORCEMENT

EXHIBIT C.1: ENFORCEMENT ACTIVITIES	C-4
EXHIBIT C.2: SUBJECT MATTER EXPERTS	C-40

APPENDIX D: FEDERAL FACILITY RESPONSE

EXHIBIT D.1. (1 OF 3): FEDERAL FACILITIES NPL SITES	D-9
EXHIBIT D.1. (2 OF 3): FEDERAL FACILITIES BRAC SITES	D-10
EXHIBIT D.1. (3 OF 3): FEDERAL FACILITIES NON-NPL SITES	D-11
EXHIBIT D.2: REMEDIAL PIPELINE FLOW CHARTS.....	D-25
EXHIBIT D.3. SUPERFUND MIGRATION OF CONTAMINTATED GROUND WATER UNDER CONTROL WORKSHEET	D-27
EXHIBIT D.4. SUPERFUND LONG-TERM HUMAN HEALTH PROTECTION WORKSHEET.....	D-29
EXHIBIT D.5: SUBJECT MATTER EXPERTS.....	D-39

APPENDIX E: INFORMATION SYSTEMS

EXHIBIT E.1: SUPERFUND DATA ARCHITECTURE	E-6
EXHIBIT E.2: DATA SPONSORS.....	E-12

APPENDIX F: REMOVALS

EXHIBIT F.1- REMOVAL ACTION ACTIVITIES	F-3
EXHIBIT F.2 - SUBJECT MATTER EXPERTS	F-7

APPENDIX G: GOVERNMENT PERFORMANCE AND RESULTS ACT (GPRA)

EXHIBIT G.1. SUBJECT MATTER EXPERTS	G-6
---	-----

APPENDIX H: COMMUNITY INVOLVEMENT

EXHIBIT H.1: COMMUNITY INVOLVEMENT REQUIREMENTS.....	H-4
EXHIBIT H.2: CIOB HQ AND REGIONAL ROLES AND RESPONSIBILITIES	H-9
EXHIBIT H.3: SUBJECT MATTER EXPERTS	H-10

**This Page Intentionally
Left Blank**